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CENTRAL WASTE COMPLEX	
Zg25262^2

Project Managers Meeting
2440 Stevens Center Place, Room 2200 	 0^

Richland, Washington	 t^^'ZgyJ

December 11, 1996
3:00 p.m. to 4:00 p.m.

The undersigned indicate by their signatures that these meeting mini 
tttc

reflect the actual occurrences of the above-dated Project Managers
Meeting.

ern e K.	
r fi ^ Date: J / <T7

Bernadette R f nw rt	 Project Manager, DOE-RL

Date: 3 2
Ted	 Woo ey,	 it	 nager, or aura Cusack, Project Managor,
Washington St	 artment of Ecology

r-	 /^ ,^	 Date: / 1bk
Fred A. Ruc<ont ac or Representative, FDH
(Represented by Anthony G. Miskho, FDH)

Date: /
Whiel G. Saueressig, ermi ting Representative, R SF

Central Waste Complex, RFSH Concurrence

ze&: X-4 44 4Z Date:
Kftt M_ Mc is	 Con t ractor epresen ative, RFSH
(Represented by Brett M. Barnes, RFSH)

Purpose: Discuss permitting process.

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements - 	

-

Attachment 3 - Attendance List
Attachment 4 - Action Items
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Attachment i

CENTRAL WASTE COMPLEX
Project Managers Meeting

2440 Stevens Center Place, Room 2200
Richland, Washington

December 11, 1996
3:00 p.m. to 4:00 p.m.

AGENDA

1. PREVIOUS MEETING MINUTES

2. PROGRAM STATUS

•	 Phase V - Project W-112 Status (R. Ames - RFSH)

3. PERMIT APPLICATION STATUS

•	 Part B NOD Workshop Schedule (D. Saueressig- RFSH)

4. GENERAL TOPICS

•	 Past Action Items

3-21-96:3	 Check to see if there is some type of
quantifiable criteria by which CWC personnel
determine whether a spill is major or minor.

ACTION:	 Mr. Miskho

OPEN

5-31-96:2	 RFSH will provide Ecology (T. Wooley) the
comparison between the unit specific BEP versus
the Hanford Contingency Plan(s) at the next PMM.

ACTION:	 Mr. Miskho

OPEN

11-12-96:1 Mr. Wooley (Ecology) will provide Mr. McKarns
(DOE-RL), Mr. Saueressig (RFSH) and Mr. Miskho
(FDH) an outline of the detail he is requesting
to be included in the Building Emergency Plan.

ACTION:	 Mr. Wooley

OPEN

11-12-96:2	 Mr. Miskho will determine a course of action in
an effort to provide a Building Emergency Plan
to meet Ecology's approval.

ACTION:	 Mr. Miskho

OPEN



• New Action Items

5.	 SCHEDULE NEXT MEETING

• Tentative Date

• Proposed Topics



Attachment 2

CENTRAL WASTE COMPLEX
Project Managers Meeting

2440 Stevens Center Place, Room 2200
Richland, Washington

December 11, 1996
3:00 p.m, to 4:00 p.m.

Summary of Discussion and Commitments/Agreements

1. PREVIOUS MEETING MINUTES

The November 12, 1996 Project Manager Meeting (PMM) minutes were
approved.

2. PROGRAM STATUS

• Phase V - Project W-112 Status

Mr. D. Saueressig (RFSH) provided a status on Project W-112.
Construction has been completed, and the readiness review is being
conducted. When the interim safety basis (ISB) is approved by DOE-
RL, waste management operations will commence. The start-up date is
scheduled for June 1997; however, the project is ahead of schedule
and might start up by April 1997.

3. PERMIT APPLICATION STATUS

• Part B NOD Workshop Schedule

Mr. Saueressig stated that RFSH is working to the Part B NOD workshop
schedule which was previously provided to Ecology. The Part B permit
application is in concurrent DOE-RL/PHMC review, and will be
transmitted to Ecology in mid-January 1997. Mr. T. Wooley (Ecology)
asked if RFSH was accepting comments regarding the NOD workshop
schedule. Mr. Saueressig responded that RFSH would accept comments.
Mr. Wooley inquired about RFSH's process for revising the NOD 	 -
workshop schedule. Mr. Saueressig stated that RFSH started from the
date that the CWC Part B permit application is scheduled for
incorporation into Hanford Permit Modification Cycle "D" (July 1998),
and developed the NOD workshop schedule back from that date.
According to the schedule, a certified Part B permit application will
be submitted to Ecology in May 1998. Mr. Wooley indicated that the
schedule was satisfactory.



4.	 GENERAL TOPICS

• Past Action Items

3-21-96:2, Check to see if there is some type of quantifiable
criteria by which CWC personnel determine whether a spill is major or
minor.

At the request of Mr. Wooley, this action item was reworded to
provide clarification.

Mr. Wooley expressed a concern that there were occurrences on site
when the contingency plan should have been implemented and was not,
possibly because of the reporting requirements. Mr. Wooley also
expressed his concern that it was not clear when the Building
Emergency Plan (BEP) is implemented and what triggers implementation,
and that there were several documents which made it confusing what
procedure to follow.

Mr. R. Bowman (RFSH) asked Mr. Wooley if he viewed the identification
of a major or minor spill as determining whether or not the
contingency plan is implemented. Mr. Wooley responded that this was
the issue. Mr. T. Miskho (FDH) stated that identification of major
and minor spills and implementation of the contingency plan are not
synonymous issues, and that implementation of the contingency plan is
determined on a case-by-case basis by the emergency coordinator. Mr.
Miskho noted that there are instances in which a major spill can be
handled within the TSD unit without implementing the contingency
plan. Mr. Wooley added that Ecology is researching this issue in an
effort to determine when the contingency plan should be implemented.

Mr. Miskho referred to the definition of a RCRA emergency: "the
emergency coordinator determines that the facility has had a release,
fire or explosion which could threaten human health or the
environment." Mr. L. Sutton (DYN) stated that the contingency plan
reiterates the RCRA emergency definition, and that is the point when
the contingency plan is implemented. Mr. Sutton explained that
information distinguishing between major and minor spill is to assist
the TSD unit in deciding whether it can handle the spill or outside
assistance is needed, and implementation of the contingency plan is
not addressed in a spill response.

Mr. Miskho referred to a section from the permit application guidance
document that states: "Describe when the contingency plan will be
implemented to respond to emergency circumstances. An emergency
circumstance includes a fire or unplanned, sudden or nonsudden
release of dangerous waste, dangerous waste constituents to the air,
surface, soil or groundwater." Mr. Miskho suggested that the
contingency plan could be implemented in each of those situations if
the 15-day occurrence report requirement could be met via the
requirement of the 10-day occurrence notification to Ecology.
Mr. Wooley responded that Ecology has discussed the 15-day report and
10-day notification issue and concluded that foregoing the 15-day
report may be a reasonable approach.



A brief discussion was held regarding Mr. Wooley's reference to
incidents when the contingency plan was not implemented and should
have been. Mr. Wooley indicated that Mr. B. Wilson (Ecology) would
be the point of contact to clarify the issue.

Mr. C. Lansing (DYN) suggested that Mr. Wooley attend an emergency
exercise at CWC in an effort to understand how the system works.
Mr. B. Barnes (RFSH) took an action to set up a time for Mr. Wooley
to observe an emergency exercise.

Mr. T. McKarns (DOE-RL) requested that this discussion be deferred
until Ecology provides a guideline (see action item 11-12-96:1).

5-31-96:2, RFSH will provide Ecology (T. Wooley) the comparison
between the unit specific BEP versus the Hanford Contingency Plan(s)
at the next PMM.

Mr. Miskho stated that scheduling a meeting is on hold until a path
forward can be established to close out the action items regarding
the BEP. This action item was left open.

11-12-96:1, Mr. Wooley (Ecology) will provide Mr. McKarns (DOE-RL),
Mr. Saueressig (RFSH), and Mr. Miskho (FDH) an outline of the detail
he is requesting to be included in the Building Emergency Plan.

This action item was left open.

11-12-96:2, Mr. Miskho (FDH) will determine a course of action in an
effort to provide a Building Emergency Plan to meet Ecology's
approval.

This action item will remain open pending receipt of Ecology's 	 -
guidance.

• New Action Items

There was one new action
establish a time for Mr.
exercise at CWC.

5.	 SCHEDULE NEXT MEETING

• Tentative Date

item: 1) Mr. B. Barnes (RFSH) will
T. Wooley (Ecology) to observe an emergency

The next PMM was scheduled for January 21, 1996.

• Proposed Topics

Proposed topics may be forwarded to D. Saueressig.



Attachment 3

CENTRAL WASTE COMPLEX
Project Managers Meeting

2440 Stevens Center Place, Room 2200
Richland, Washington

December 11, 1996
3:00 p.m. to 4:00 p.m.

Attendance List

Name Organization Phone #

Ted Wooley Ecology 736-3012

Mike Ciminera Dames & Moore 946-3681

Craig Lansing DYN 373-4308

Les Sutton DYN 373-2258

Kathy Knox Knox Court Reporting 946-5535

Dan Saueressig RFSH 376-9739

Tony McKarns DOE-EAP 376-8981

Roger Bowman RFSH 376-4876

Brett Barnes RFSH 376-3640

B. R. Kenworthy DOE-WM 372-3459

Paul Macbeth Dames & Moore 372-2289

Tony Miskho FDH 376-7313

Clifford Stephan RFSH 373-1325

Rick En elmann RFSH 376-7485



Attachment 4

CENTRAL WASTE COMPLEX
Project Managers Meeting

2440 Stevens Center Place, Room 2200
Richland, Washington

December 11, 1996
3:00 p.m. to 4:00 p.m.

Action Items

Action Item #	 Description

3-21-96:3	 Check to see if there is some type of quantifiable criteria by
which CWC personnel determine whether a spill is major or
minor.
ACTION: Mr. T. Miskho (FDH)

OPEN

5-31-96:2	 RFSH will provide Ecology (T. Wooley) the comparison between
the unit specific BEP versus the Hanford Contingency Plan(s) at
the next PMM.
ACTION: Mr. T. Miskho (FDH)

OPEN

11-12-96:1	 T. Wooley (Ecology) will provide T. McKarns (DOE-RL), D.
Saueressig (RFSH) and T. Miskho (FDH) an outline of the detail
he is requesting to be included in the Building Emergency Plan.
ACTION: Mr. T. Wooley (Ecology)

OPEN

11-12-96:2	 T. Miskho will determine a course of action in an effort to
provide a Building Emergency Plan to meet Ecology's approval.
ACTION: Mr. T. Miskho (FDH)

OPEN

12-11-96:1	 Mr. B. Barnes (RFSH) will establish a time for Mr. T. Wooley
(Ecology) to observe an emergency exercise at CWC.
ACTION: Mr. B. Barnes (RFSH)

OPEN
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A5-15)*
T4-04)*
H6-26)*
G3-15)*
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S7-55)*
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*

*

Distribution:

W. D. Adair
R. R. Ames
L. D. Arnold
E. S. Aromi
B. M. Barnes
R. C. Bowman
B. J. Broomfield
R. M. Carosino
C. E. Clark
R. R. Durfee
R. H. Engelmann
E. G. Erpenbeck
A. A. Garcia
R. J. Giroir
J. W. Golden
R. F. Guercia
R. M. Irwin
B. R. Kenworthy
P. J. Macbeth
K. M. McDonald
A. C. McKarns
D. B. Powell, Jr.
S. M. Price
D. G. Saueressig
C. J. Stephan II
H. T. Tilden II
B. D. Williamson
J. A. Winterhalder
T. A. Wooley
M. T. Yasdick
RCRA Files

*cc:Mail

ADMINISTRATIVE RECORD: Central Waste Complex, TS-2-4 [Care of EDMC,
FDH (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-070 (Records Center)

Please send comments on distribution list to D. Saueressig, RFSH (H6-24),(509)
376-9739
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